
Narrow Water Bridge - Key Events Schedule

2024

Key Event
Contract Award

Q2 2024

0101

Key Event
Piling Works for South Abutment

Q3 2024

0202

2025

Key Event

Q1 2025

0404

2026

Key Event

Q4 2026

0808

Key Event
North Temporary Supports / SPMT Jetty

Q1 2027

2027

1010

Key Event
Installation of Bascule Span 

Q3 2027

Q1 Q2 Q3 Q4Q1 Q2 Q3 Q4Q1 Q2 Q3 Q4Q1 Q2 Q3 Q4

0303

Key Event
Construction of South Abutment

Q4 2024

Ruukki Piles at North Abutment

Installation of Fixed Span & Pylon

0505

Key Event
South Temporary Piling Supports

Q2 2025

Bascule Chamber Construction 

Key Event
Substantial Completion 

Q4 2027

Vessel Collision Piles / Fenders 
Piling for Temporary Supports / Skid Tracks 

Intermediate Support Piles

Fabrication of Fixed Pylon
Intermediate Crossbeam

0606

Key Event
Fabrication of Bascule

Q4 2025

0707

Key Event
MEICA Fitout

Q3 2026
0909


